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REQUEST NO:                06                    DATE:    04/22/2015 (revised 05/19/2015) 
             
               
FCR TITLE:      Monitoring Well Location and Installation Method Modification 

DESCRIPTION:         

The Data Gaps Sampling and Analysis Plan (Data Gaps SAP) proposed installation of seven permanent monitoring 
wells (MW‐11 through MW‐17).    The Data Gaps SAP indicated the final locations of the permanent monitoring 
wells will be determined based on the results of the soil sampling and the temporary monitoring well samples 
collected as part of the data gap sampling.    These data, and a proposal for the locations of the permanent 
monitoring wells, were transmitted to USEPA for review and approval on February 17, 2015.    Additional 
information was transmitted to USEPA on February 27, 2015.    The USEPA responded on March 5, 2015 and 
requested adjustments to the locations of MW‐12 and MW‐15.    At this time the USEPA also requested the 
addition of three additional monitoring wells (MW‐18 through MW‐20).     

REASON FOR DEVIATION:     

Prior to installation of the monitoring wells ARCADIS personnel and a USEPA representative inspected each 
proposed monitoring well location.    Proposed locations for MW‐13, MW‐14, MW‐18 and MW‐20 were found to 
be in approximately 6 to 24 inches of standing water.    These locations should be moved to areas with no standing 
water. The initial proposed and revised locations of these wells are included on the attached figure.    The 
approximate distance each monitoring well will be moved compared to the location approved by USEPA on March 
5, 2015 is included in Table 1 and described below.   

The revised locations may still be within wet areas and will not permit access and/or installation using the track 
mounted geoprobe and methods describe in the SAP.    In accordance with the email from USEPA on March 30, 
2015 alternate monitoring well installation methods are proposed below for monitoring wells that cannot be 
installed with a track mounted geoprobe. 

In addition, access for one location (MW‐12) requires crossing potential bog turtle habitat. The Best Management 
Practice (BMP) transmitted by United States Fish and Wildlife Service (USFWS) on April 15, 2015 restricts access to 
potential bog turtle habitat using heavy equipment. As such, MW‐12 can likely not be installed using the track 
mounted geoprobe. An alternative monitoring well installation method is proposed for this monitoring well.   

RECOMMENDED MODIFICATIONS:     

Monitoring well MW‐13 should be moved approximately 100 feet (ft) to the northwest.    This location would likely 
shift the monitoring well to drier ground and still achieve the objective of characterizing constituent 
concentrations in groundwater downgradient of soil samples SS‐157 and SS‐158.     

Monitoring well MW‐14 should be moved approximately 140 ft to the west.    This location would likely shift the 
monitoring well to drier ground and still achieve the objective of characterizing constituent concentrations in 
groundwater in the vicinity of soil samples SS‐135, SS‐136, and SS‐137. 
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Monitoring well MW‐18 should be moved approximately 200 ft to the east.    This location would likely shift the 
monitoring well to drier ground and still achieve the objective of characterizing constituent concentrations in 
groundwater downgradient of monitoring well MW‐10. 

Monitoring well MW‐20 should be moved approximately 140 ft to the east.    This location would likely shift the 
monitoring well to drier ground and still achieve the objective of characterizing constituent concentrations in 
groundwater in the vicinity of soil samples POI‐6, POI‐14, SS‐144, and SS‐160. 

If ground conditions are such that the permanent monitoring wells cannot be installed using a track‐mounted 
geoprobe as described in the SAP, a winch mounted on a tripod will be used.    A 2‐inch diameter macrocore, 
split‐spoon sampler or other coring method will be advanced at the well location to approximately 20 ft below 
ground surface (bgs).    The cores will be removed and logged as described in the SAP.    When logging is complete 
an 8‐inch diameter steel or PVC casing will be driven approximately 2 feet into the stable substrate underlying the 
wet area.    This casing will act to keep the surrounding surface water out of the borehole during monitoring well 
installation.    A hand auger, water‐rotary drilling, or other means will be uses to advance a 6‐inch diameter 
borehole to the well completion depth. 

If USFWS does not allow heavy equipment to cross potential bog turtle habitat, the well installation method 
described above may also be used for MW‐12.     

The well construction methods will be similar to the SAP.    The well will be constructed using 2‐inch PVC screen 
and riser with a sand filter pack around the well screen.    The screen interval may be shortened to 5 ft in length.   
The annular space above the sand filter pack will be filled with a bentonite/cement grout to seal out surface water.   
The bentonite/cement grout will extend 1 to 2 ft below the bottom of the 8‐inch casing, and will fill the annular 
space between the 2‐inch PVC pipe and the 8‐inch casing.    A locking protective stick up casing will be installed 
around the 2‐inch PVC pipe.   

If a permanent monitoring well cannot be installed using the method described above a temporary well point may 
be installed for the purpose of collecting a groundwater sample.    Temporary well points will be constructed using 
a screen‐point sampler driven into the material below the surface water.    The drill rod will act as a temporary 
casing to keep the surrounding surface water out of the screened interval. The depth of the screen will depend on 
the lithology observed in the cores.    A groundwater sample will be collected from this temporary point.   
Following sample collection, the well point will be abandoned in accordance with NJDEP regulations. 

IMPACT ON PROJECT OBJECTIVES:       

The revised monitoring well locations and installation methods meet the project objective of collecting 
representative groundwater samples to characterize constituent concentrations in groundwater.     

Dated Signatures:    04/22/201505/19/2015 

        (Field Team Leader)   
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                        04/22/201505/19/2015 
  (Project Manager) 

 
Distribution:   
T. Mitchell, EPA Remedial Project Manager       RI Task Leader   
Quality Assurance Coordinator        Project File 



Table 1 
Monitoring Well Locations Modification FCR 06 

Rolling Knolls Landfill Superfund Site 
Chatham, New Jersey

Well 
Number 

Initial Proposed 
Location 

Revised Proposed 
Location 

Distance and 
Direction Moved

Rationale 

MW-13 Southeast landfill 
boundary, 100 feet 
southeast of soil 
sample SS-158 

34 feet southwest of 
soil sample SS-158 

100 feet northwest Provides monitoring in vicinity of PCBs detected in soil samples SS-157 and 
SS-158. 
 

MW-14 Southeast landfill 
boundary, 150 feet 
southeast of SS-136 

Southeast of landfill 
boundary, 110 feet 
south of SS-136 

140 feet west Provides monitoring in the vicinity of PCBs detected in soil samples SS-135, 
SS-136, and SS-137. 

MW-18 Northwest landfill 
boundary, 240 feet 
west of MW-10 

Northeast landfill 
boundary, 60 feet 
southwest of MW-
10 

200 feet east Characterize constituent concentrations in groundwater downgradient of 
monitoring well MW-10. 

MW-20 Northwest landfill 
boundary, 300 feet 
west of POI-14 

Northwest landfill 
boundary, 160 feet 
west of POI-16 

140 feet east Characterize constituent concentrations in groundwater in the vicinity of soil 
samples POI-6, POI-14, SS-144, and SS-160. 

 
Well numbers and initial proposed locations are from the Data Gaps Sampling and Analysis Plan, approved by USEPA in November 2014, and from the email from USEPA on 
March 30, 2015. 
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